
LIS EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q ^ .418477 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 

ACTIVITY: RI/FS OVERSIGHT 

Technical Progress (July 28. 2007 - August 31. 2007) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the July 2007 Monthly Progress Report 
and Invoice to EPA on 08/16/07. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. 

• Task 01 - Weston Solutions' Technical Lead and Senior Hydrogeologist attended a 
meeting on 8/7/07 with EPA at the WDNR offices in Milwaukee, Wisconsin to review the 
PRP's proposed Work Plan, QAPP, and FSP. Based on the proposed approach, EPA 
recommended relocation of monitoring wells and pesticide analysis, PCB analysis for 
selected soil samples, and additional sediment samples in the 0 to 6-foot range. The 
PRP Work Plan, QAPP, and FSP are due to EPA on 9/24/07. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period  technical hours and 
$5,675.05, which represents a cumulative total of  LOE and $18,791.5. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc 
Invoice Number A011 August 2007 
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Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report 
Invoice Number A011 

Nobis Engineering, Inc. 
August 2007 



REPORT 1: TASK ORDER -• Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06.03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Wor1( Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

Invoice Date: 9/20/2007 

Invoice Number: A011 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

Dustin, David 

SUBTOTAL, Labor 

Other Direct Coste 

Mail/Courier/Freight 

Nobis 

Job Category 

Engineering 

SUBTOTAL, Other Direct Coste 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Current 

Hours Dollars 

1,026.74 

58.23 

319.14 

580.23 

1,984.34 

2.83 

2.83 

Cumu 

Hours 
4 

lative 

Dollars 

3,640.26 

116.46 

2,446.60 

1,547.28 

8,995.38 

5.40 

95.24 

Approved Budget 

Hours Dollars 

4,862.00 

1,164.60 

5,350.00 

1,290.00 

31,369.70 

173.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,987.17 9,090.62 32,697.49 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region; New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

invoice Date: 9/20/2007 

InvoiceNumber: A011 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

3,687.88 9,700.88 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Hahn, Brian 

Boisvert, Stacey 

Jackson, Louisa J 

SUBTOTAL, Labor 

Other Direct Coste 

Travel 

SUBTOTAL, Other Direct Coste 

Engineer Sr Total 

Geologist Sr Total 

Cost Reporter Total 

1,372.16 

1,957.80 

319.12 

3.649.08 

38.80 

38.80 

6,780.07 

1,957.80 

744.61 

9,482.48 

218.40 

218.40 

31,425.13 

7,834.94 

376.40 

41,839.33 

500.00 

1,863.18 

43,702.51 

SUBTOTALS FOR TA IME AND TEAM SUBS) 

Name Job Category 

t 

Hou Dollars 

tive 

H Dollars 

 Budget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

5,633.42 

41.63 

18,477.86 

313.64 

73,209.03 

3,190.97 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS  

0 00 

0.00 

5,675.05  

0.00 

0.00 

18,791.50  

0.00 

0.00 

76,400.00 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER 011 COST. 

Job Category 

S 

Current 

Hours Dollars 

5,633 42 

41.63 

0.00 

0.00 

5,675.05 

Cumulative 

Hours Dollars 

18,477.86 

313.64 

0.00 

0.00 

18,791.50 

Approved Budget 

Hours Dollars 

73,209.03 

3,190.97 

0.00 

0.00 

76,400.00 

Average Hourly Rate 152.25 146.07 137.87 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

76,400.00 

0.00 

0.00 

76,400.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

73,209.03 

3,190.97 

0 00 

76,400.00 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

Invoice Date: 9/20/2007 

InvoiceNumber: A011 

invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

HAHN BRIAN 

Travel From 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Departure 
Date 

08/07/2007 

Return 
Date 

08/07/2007 

Transportation Lodging Per Diem other Total Travel Purpose 

Site Visit 

Total, Team Subcontractor Travel Coste 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

invoice Date: 9/20/2007 

InvoiceNumber: A011 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Total 

Labor Dollars 

5,633.42 

Other Direct Coste 

41.63 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

5,675.05 

Task Order Totals 5,633.42 41.63 0.00 0.00 5,675.05 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Labor Dollars 

18,477.86 

Other Direct Coste 

313.64 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

18,791.50 

Task Order Totals 

Task Order Expenditure Limit 

18,477.86 313.64 0.00 0.00 18,791.50 

76,400.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Stert: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

Invoice Date: 9/20/2007 

Invoice Number: A011 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Prx)j Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Idenlif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpl 

Post RI/FS Support 

Task OrtJer Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

18.791 50 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
* Incurred But 
Not Invoiced 

18,791 50 

0 00 

0.00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

76.400 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

24 60% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

% InVd + 
Incr'd But 
Not Inv'd 

24 60% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dol lars 

76.400 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

'A Dollars 
Invoiced 

24 60% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

18,791.50 18.791.50 76,400.00 

Page 1 of 1 

non-responsive
non-responsive

non-responsive
non-responsive non-responsive



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 7/28/2007 

Reporting Period To: 8/31/2007 

Invoice Date: 9/20/2007 

Invoice Number: A011 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

PrtDj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

18,791 50 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

18,791 50 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

76,400 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
Invoiced 

24 60% 

0.00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

24 60% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

68,275 77 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

27 62% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

24.60% 27.52% 
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Standard Fomi 1034 

Revised Jatuary 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A011 

U.S DEPARTMENT, BUREAU. Ol^ ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 

DATE VOUCHER PREPARED 

September 20, 2007 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-SI-06-03 9/21/06 

REQUISITION NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineeiing, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

_J 
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

DISCOUNT TERMS 

I'AVeE'SACCTNUUBeft" 

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract of Federal supply 

sctiedule, and otfter information deemed necessary) 

QUAN
TITY 

COST I PER 

AMOUNT 

7/28/07-8/31/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $5,675.05 

(Use (»nb'nuation sheet il necessary) (Payee must NOT use the space below) TOTAL $5,675.05 
PAYMENT: APPROVED FOR 

I I PROVISIONAL 

I I COMPLETE 

I I PARTIAL 

I I FINAL 

I [ PROGRESS 

I I ADVANCE 

EXCHANGE RATE 

=$1.00 

BY 2 

TITLE 

DIFFERENCES 

AmouM ven&d; conect for 

(Signalure or initials) 

Pursuant lo authority vested in me. I certify that this vi 

09/20/07 Peter Delano 
( t ^ le ) (Authorized Certifying Oflicer) 

Principal 
(THIB) 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U S- TREASURY CHECK NO ON (NameofBank) 

CASH 

% 

DATE 

1 When stated in foreign currency, insert name of currency 
2 tf the ability to certify and authority to approve are combined in one person, one signature is necessary: 

otherwise the approving officer will sign in the space provided, over his official title 
3 When a voucher is receipted in the name of a company or corporation, tf>a name of tfie person writing ttie company 

or corporate name, as well as the capacity in which he signs, must appear. For example: 'Jotv i Doe Company, per 
John Smith, Secretary' or Treasurer" , as Ihe case may be 

PER 

Previous edition usable U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 754(M)0-B34-4206 

PRIVACY ACT STATEMENT 
The mformation requested on this fĉ nn is required under ttie provisions of 31 U S.C. 62b and &2c, for Vne purpose of 
distnjrsing Federal money. The Information ret^uested is to identify the particular creditor and the amounts to be paid. 
Failure to fumish this information will hinder disctiarge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A011 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE • Task Order 011-RS-BD-8S1Q, IIAilwaukeo Solvay Coke & Gas Site, Wl 

Saturday, July 28,2007 - Friday, August 31,2007 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

En^neer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Sdentist MkJ 

Environ Scientist Jr 

.Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Teohnteian (CAD/GIS) Sr 

Tecjhnician (CAD/GIS) Mid 

Technician-Reld Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Sdentist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mkl 

Technidan (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $387,474.00 

EXPENOrrURE LIMIT: $76,400.00 

Ccmpan ngliMflitng 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor Nobis Engineering 

Voucher No: A011 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technk:ian-Field MW 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Prolect Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

— Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Sutipool Fee 

Amount Claimed 

Current 
1,984.34 

2.83 

0.00 

3,687.88 

3.687.88 

0.00 

0.00 

5,675.05 

0.00 

5,675.05 

Cumulative 
8,995.38 

95.24 

0.00 

9.700.88 

9.700.88 

0.00 

0.00 

18,791.50 

0.00 

18,791.50 

Company Confidondal -Propr ie ta iy tnformaUon of Nobis Engineering 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

July 28, 2007 
to August 31, 2007 ^ 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A011 

9/30/2007 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* 

I 

N/A I 

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



DENISE To 
B00NE/R5/USEPA/US 

09/20/2007 12:19 PM Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
#0011-RS-BD-B51Q 

Region 1 Monthly Progress Rpl Aug 07 EP-S1-0G-03.doc 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 

TO No 011-RSBD-B51Q 

REPORTING PERIOD July 28, 2007 to August 31, 
2007 
TOPO Denise C. Boone 

CONTRACTOR Nobis Engineering, Inc. 

TO NAME l\/lilwaul(ee Solvay Coke and Gas 
RI/FS OS 
INV# 

A011 

DUE DATE September 30, 2007 

Please review the attached monthly invoice and progress report to deternnine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

YES 

Y 

Y 

Y 

Y 

Y 

Y 

NO N/A 

Y 

Y 

Y 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

rf-

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise O. Jjcone _ 

EPA Task Order Project Officer 
9/20/2007 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 




